Print Date: 01/20/2017
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNQ239

Contractor: Law Signs LLC
Contractor's 1801 Oscar Crowell Road
Address: Beech Grove, TN 37018

Contract Location: The fence repair on various Interstate routes.

Estimate Number: 0004  Estimate Type: Progress

Counties: BENTON, CARROLL, FAYETTE, HENDERSON, MADISON, SHELBY

Project(s): 98049-4123-04

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$139,609.80
$0.00
$139,609.80

$0.00
$0.00
$139,609.80

Previous to Date

$92,538.60
$0.00
$92,538.60
$0.00
$0.00
$92,538.60

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$47,071.20
$0.00
$47,071.20
$0.00
$0.00
47,071.20

Current Contract:
Original Contract:

Pay Period: 12/16/2016 to 01/15/2017

Time
136.0 Days
151.0 Days
151.0 Days

111.03 9%

65.54 %
45.49 9%

Dates
06/24/2016
07/11/2016
07/28/2016
08/18/2016
08/22/2016
12/31/2016

Amounts

$213,001.00
$213,001.00
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Print Date:
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

98049-4123-04 100.00 N/A 47,071.20 The fence repair on various Interstate routes.
Line Primary/
Project Number| Cat# |Item#| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
98049-4123-04 0700 9000 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.00
This Est: -13.000 This Est: $-3,250.00
Total: -13.000 Total: $-3,250.00
98049-4123-04 0700 0010 707-01.11  L.F. CHAIN LINK FENCE (6 FOOT) Bid: 1,685.000 Unit Price: $12.00
This Est: 0.000 This Est: $0.00
Total: 1,520.000 Total: $18,240.00
98049-4123-04 0700 0020 707-01.12 EACH END & CORNER POST Bid: 20.000 Unit Price: $240.00
ASSEMBLY(CHAIN-LINK FENCE 6' This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $2,160.00
98049-4123-04 0700 0030 707-03.01 L.F. STOCK FENCE Bid: 29,500.000 Unit Price: $4.00
This Est: 10,176.000 This Est: $40,704.00
Total: 22,729.000 Total: $90,916.00
98049-4123-04 0700 0040 707-03.02 EACH END, BRACED LINE, CORNER Bid: 233.000 Unit Price: $190.00
POST ASSEMBLY(STOCK FENCE' This Est: 27.000 This Est: $5,130.00
Total: 94.000 Total: $17,860.00
98049-4123-04 0700 0050 707-15.51 EACH MOBILIZATION Bid: 7.000 Unit Price: $1,000.00
This Est: 1.000 This Est: $1,000.00
Total: 5.000 Total: $5,000.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98049-4123-04 0700 0060 707-156.55 L.F. REMOVAL & SITE PREPARATION  Bid: 29,500.000 Unit Price: $0.60
(STOCK FENCE) This Est: 5,812.000 This Est: $3,487.20
Total: 12,953.000 Total: $7,771.80
98049-4123-04 0700 0070 707-15.56 L.F. REMOVAL & SITE PREPARATION  Bid: 1,685.000 Unit Price: $0.60
(CHAIN LINK FENCE) This Est: 0.000 This Est: $0.00
Total: 1,520.000 Total: $912.00

RR004

V47 - TSMR  *END OF REPORT*
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